PHASING PLAN

US 202 AUGUSTINE CUT-OFF
TO INDEPENDENCE MAL
FINAL DESIGN

]| ANTICIPATED START: JUNE 2005
| APPROXIMATE TIME FRAME: 1 MONTH
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